N
MONSANTO !
Prom: Gordon A, Grundmann C(S6G Corporate Engineering (4-6112)
- pate: April 22, 1985 ce: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh F2ED
T.N. Carrico 1740 F.A. Mayse ‘' CS6G
W.C. Koester Albericiv B.W. Steketee 1740
K.W. Lichtenheld CS6G* R.L. Wiese CS6G
c.J. Lotz Albericiw
R.L. Nelson 1740 *Present at meeting
K.W. Petterson 1740*
- O.N. Shipley 1740+
T.W. Wright CS6G
Following are minutes of the meeting held at the CED
construction trailers on 04/18/85 at 9:00 a.m.
l. Construction Progress
a. The first 42" VCP joint, which connects the first new
pipe to the existing stub out from the existing inlet
box, has been difficult to make successfully due to the
condition of the existing stub out. The existing pipe
has been carefully dried and sandblasted preparatory to
another attempt to make a good joint. If the joint
fails, special measures may have to be taken.
b. The soldier beam piles have been pulled from manhole l1-AA
to 1-CC. :
c. Backfilling is in progress between manholes 1-AA and 1-BB.
d. Soldier beam piling has been driven from manhole 1l-EE to
manhole 2-AA. Excavation of the trench has begun,
e. Three joints were tested on 42" VCP east of manhole
1-pD. All passed.
f. Sixteen joints were tested between manholes 1-CC and
1-DD. Four had leaks. Repairs have been made anéd a
retest is scheduled for 04/22/85.
g. Nine joints were made on the 12" pipe on lateral #L-35
(manhole 1-FF to 1-BB). They will be tested -he week of
04/22. Pipe was laid in :the trench for laceral _-32,
The tie-in Wwill oe mace =0 fhe existing gipe (line
Surrencly nras no IZlow;.
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h., Started to install monorail in ACL tunnel.

i. Installation of sheet piping started at railroad tracks
east of ACL.

iﬁ-' j. Manhole 1-CC currently being water tested.
k. The concrete encasement that passes through the ACL,
culvert pipe has a-small hele in it, and is slightly
leaking.

2. Dewatering

All 5 dewatering pumps are currently operating.

3. BBZ Warehouse

This warehouse is now being operated with the temporary
facilities.

1 4., Miscellaneous

a. Dismantling of the BI building needs to be accomplished
soon to avoid future interferences. Nelson

b. A letter was received from John Mathes & Associates, Inc,
clarifying my letter of April 9 concerning compaction of
backfill. A copy is attached.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, April 25, 1985.

Gordon A. Grundmann
mb/2178%2

Attachment
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. P.O. Box 330 -
Columbia, IL 62236-0330
618/281-7173
314/241-1785

R April 18, 1985

Monsanto Company
Corporate Engineering

800 N. Lindberg Boulevard
St. Louis, MO 64166

Attention Mr. Gordon Grundmann

Reference 42" Main South Trench Sewer,
Krummrich Plant,
April 9, 1985 Meeting

Dear Mr. Grundmann:

We would like to make the following changes, additions
or clarifications to the attached minutes of the April 9, 1985

meeting concerning compacted backfill at the Rrummrich 42" Main
South Trench Sewer.

Item 1, Paragraph 2: Compaction levels were revised as follows:

1. Areas under pavement but not in the zone of influence of a
building or structure; 92% Standard Proctor 2 feet or more

below finished earth grade; 95% Standard Proctor in the upper
2 feet of fill.

2. Areas in zone of influence of a building or structure; 95%
Standard Proctor.

Item 2a: Earth to be backfilled in a maximum of 1 foot thick
lifts. 1If compaction cannot be attained because the lift is

too thick, lift thickness should be reduced or heavier
equipment used.

New Item: Earth £ill that is too wet to be compacted to the

reguired degree in pavement areas shall be compacted to the
- maximum attainable degree. If the fill is dry enough, it
shall be compacted to at least the minimum required degree.
All £fill in areas within the zone of influence of buildings
or structures shall be compacted to the minimum specified
degree.

New Item: The contractor is responsible for compacting all areas
within the excavation in accordance with the aforementicned
guidelines. This includes areas around ané outside the
soldier beams 2nd alongside the concrata encasement.
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If you have any questions or wish to revise our
proposed changes or additions, please do not hesitate to call.

Sincerely,

A

OHN MATHES & ASSOCIATES, INC.

.-ZM%/
Dennis J. Schweigert
Manager, Construction Services

DJS:es -

CC: Ken Lichtenheld
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